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Rail Baltica Lithuania Procurement Plan for 2025

Upcoming Procurements Based on Dynamic/Qualification Purchasing System

Announced Submission Date

No. 21708 Contract works of the Rail Baltica railway line Kaunas-Panevézys-LT/LV (stage I):

Installation of a new railway embankment for the double track, construction of engineering 06-10-2022 07-10-2027 http://bit.ly/3TVa121
structures and roads

Title: DS1 DPS1A Kaunas (Palemonas)-Sveicarija 0.5-9 km (8.5 km) embankment and structures: Installation of a new railway embankment for the double track, construction of
engineering structures and roads

Indicative announcement date: 2025-Q1

Addition info: Start of works 2025-Q3 (tentatively)

Title: DS1 DPS1B Kaunas (Palemonas)-Sveicarija 9.0-19.4 (10.4) km embankment and structures: Installation of a new railway embankment for the double track, construction of
engineering structures and roads

Indicative announcement date: 2025-Q1

Addition info: Start of works 2025-Q3 (tentatively)

Title: DS2 DPS1 Ramygala-Bercitnai 78-102.45 (24.5) km embankment and structures: Installation of a new railway embankment for the double track, construction of engineering
structures and roads

Indicative announcement date: 2025-Q2

Addition info: Start of works 2025-Q4 (tentatively)

Title: DS2 DPS2A Bercunai-Joniskélis 102.24-114.8 (12.4) km embankment and structures: Installation of a new railway embankment for the double track, construction of engineering
structures and roads

Indicative announcement date: 2025-Q2

Addition info: Start of works 2025-Q4 (tentatively)

Upcoming Specific/Specialized Procurements

Indicative announcement date Addition info

DPS2-DPS3 Construction of the superstructure of the railway track of the Rail Baltica section

SR A T 2025-Q1 Start of services 2025-Q2 (tentatively)

Upcoming Design & Build Procurements

Indicative announcement date Addition info

Design of Point Type Objects (3 bridge structures) 2025-Q1 Start of services 2025-Q3 (tentatively)

Upcoming Design Services Procurements

Indicative announcement date Addition info

Design and design supervision services of the new railway infrastructure maintenance depot in

Paneveézys district 2025-Q1 Start of services 2025-Q3 (tentatively)
Design ar?d t‘jeS|gn supervision services of the new railway infrastructure maintenance depot in 2025-Q1 Start of services 2025-Q3 (tentatively)
Kaunas district

Design and design supervision services for the Rail Baltica railway line between Panevézys and 3 . 3 .

the LT/LV state border (114.8-168.6 km) 2025-Q1 Start of services 2025-Q4 (tentatively)
Design and design supervision services for the construction of the new railway infrastructure 202501 Start of services 2025-Q3 (tentatively)

(Regional Passenger Stations)
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